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ESTIMATE RUN 07/27/2004

ESTIMATE SUMMARY 15:21:58

CONTID: C14714 ESTIMATE NO: 0002 PROG 2002

PCN: 14714-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Traffic Sgnls-1 Rebuild, 1 New PERCENT TIME:

PROJECT NO: SHE M086-041

Traffic Sgnls-1 Rebuild, 1 New

NAME OF ROAD: US50

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

EVEN CONSTRUCTION, INC. dba EVEN-PREISSER, INC. PAY PERIOD ENDING 07/25/2004 DATE TIME STARTED 06/02/2004

520 EAST COSTILLA STREET DATE LET 04/08/2004 DATE WORK BEGAN

DATE AWARDED 04/12/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 04/29/2004 DATE ACCEPTED

COLORADO SPRINGS CO 80903 719/442-2614 DATE NOTICE TO PROCEED 06/02/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 511,274.20 PARTICIPATING $ $ 189,191.59

AWARD PROJECT AMT: 459,745.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,104.17

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.00

36.0 TIME ALLOW:

ORIG TIME ALLOW:

50 WORK DAYS

WORK DAYS50

54.93%

230,453.86

189,191.59

189,191.59

188,087.42

$

$

$

$

280,820.34

0.00

280,820.34

0.00

280,820.34

-1,690.45

0.00

279,129.89

0.00

AMOUNT DUE 279,129.89 188,087.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 188,087.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14714-BID ESTIMATE RUN 07/27/2004

PROJECT: SHE M086-041 ESTIMATE NO: 0002 15:21:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIDEWALK 97.000 8.000

SY 18.000 711.90

39.55000 26.000 1,028.30

202-00200

0010 REMOVAL OF CURB AND GUTTER 241.000 170.000

LF 71.000 1,114.70

15.70000 241.000 3,783.70

202-00203

0015 REMOVAL OF ASPHALT MAT 2,223.000 1,791.000

SY 432.000 1,857.60

4.30000 2,223.000 9,558.90

202-00220

0020 REMOVAL OF GROUND SIGN 5.000 0.000

EACH 0.000 0.00

44.00000 0.000 0.00

202-00810

0025 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

2,705.00000 0.000 0.00

202-00828

0030 UNCLASSIFIED EXCAVATION 1,855.000 447.000

CY 1,315.000 16,108.75

12.25000 1,762.000 21,584.50

203-00000

0035 *POTHOLING 40.000 17.000

HOUR 1.000 89.70

89.70000 18.000 1,614.60

203-01597

0040 STRUCTURE EXCAVATION 32.000 7.000

CY 0.000 0.00

31.50000 7.000 220.50

206-00000

0045 *RESET TV CAMERAS 4.000 0.000

EACH 0.000 0.00

184.00000 0.000 0.00

210-00473

0050 RESET GROUND SIGN 6.000 0.000

EACH 0.000 0.00

88.00000 0.000 0.00

210-00810

0055 AGGREGATE BASE COURSE (CLASS 6) 1,102.000 0.000

TON 960.790 17,005.98

17.70000 960.790 17,005.98

304-06000
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PCN: 14714-BID ESTIMATE RUN 07/27/2004

PROJECT: SHE M086-041 ESTIMATE NO: 0002 15:21:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 79.000 0.000

SY 0.000 0.00

43.10000 0.000 0.00

403-00721

0065 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-22) 1,059.000 0.000

TON 640.870 51,654.12

80.60000 640.870 51,654.12

403-34841

0070 *DRILLED CAISSON (24 INCH) 20.000 0.000

LF 20.000 138.00

6.90000 20.000 138.00

503-00024

0075 *DRILLED CAISSON (36 INCH) 60.000 30.000

LF 30.000 1,863.00

62.10000 60.000 3,726.00

503-00036

0080 *DRILLED CAISSON (48 INCH) 84.000 0.000

LF 84.000 5,989.20

71.30000 84.000 5,989.20

503-00048

0085 CONCRETE SLOPE AND DITCH PAVING 25.000 0.000

CY 9.900 1,906.25

192.55000 9.900 1,906.25

507-00000

0090 GROUTED RIPRAP SLOPE AND DITCH PAVING 7.000 0.000

CY 0.000 0.00

290.00000 0.000 0.00

507-00350

0095 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 47.000 47.000

LF 0.000 0.00

101.50000 47.000 4,770.50

603-02240

0100 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 32.000 32.000

LF 0.000 0.00

167.65000 32.000 5,364.80

603-02360

0105 30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000

EACH 0.000 0.00

600.00000 2.000 1,200.00

603-05124

0110 45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000

EACH 0.000 0.00

1,060.00000 2.000 2,120.00

603-05136
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PCN: 14714-BID ESTIMATE RUN 07/27/2004

PROJECT: SHE M086-041 ESTIMATE NO: 0002 15:21:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CONCRETE SIDEWALK 967.000 9.000

SY 774.000 16,176.60

20.90000 783.000 16,364.70

608-00000

0120 CONCRETE CURB RAMP 112.000 0.000

SY 0.000 0.00

121.25000 0.000 0.00

608-00010

0125 *BITUMINOUS SIDEWALK 28.000 0.000

TON 0.000 0.00

139.60000 0.000 0.00

608-01000

0130 CURB AND GUTTER TYPE 2 (SECTION I-B) 497.000 0.000

LF 369.000 6,273.00

17.00000 369.000 6,273.00

609-21010

0135 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,444.000 608.000

LF 836.000 12,456.40

14.90000 1,444.000 21,515.60

609-21020

0140 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,325.000 0.000

SF 0.000 0.00

7.10000 0.000 0.00

610-00020

0145 DELINEATOR (TYPE I) 6.000 0.000

EACH 0.000 0.00

27.30000 0.000 0.00

612-00001

0150 *2 INCH ELECTRICAL CONDUIT (JACKED) 443.000 118.000

LF 325.000 2,990.00

9.20000 443.000 4,075.60

613-00201

0155 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,480.000 710.000

LF 770.000 11,511.50

14.95000 1,480.000 22,126.00

613-00301

0160 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,486.000 0.000

LF 1,321.000 7,595.75

5.75000 1,321.000 7,595.75

613-01200

0165 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 774.000 0.000

LF 0.000 0.00

7.00000 0.000 0.00

613-01300
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PCN: 14714-BID ESTIMATE RUN 07/27/2004

PROJECT: SHE M086-041 ESTIMATE NO: 0002 15:21:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *PULL BOX (INSTALL ONLY) 19.000 0.000

EACH 9.000 207.00

23.00000 9.000 207.00

613-07199

0175 *WIRING 1.000 0.000

L S 0.000 0.00

4,140.00000 0.000 0.00

613-10000

0180 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (INSTALL 
ONLY) 

8.000 0.000

EACH 0.000 0.00

115.00000 0.000 0.00

613-70401

0185 SIGN PANEL (CLASS I) 241.000 0.000

SF 0.000 0.00

21.45000 0.000 0.00

614-00011

0190 STEEL SIGN POST (2 INCH ROUND) 190.000 0.000

LF 0.000 0.00

18.85000 0.000 0.00

614-01502

0195 STEEL SIGN POST (4 INCH ROUND) (SLIPBASE) 36.000 0.000

LF 0.000 0.00

46.80000 0.000 0.00

614-01554

0200 *INTERSECTION DETECTION SYSTEM (CAMERA)(INSTALL ONLY) 4.000 0.000

EACH 0.000 0.00

109.25000 0.000 0.00

614-72896

0205 *PEDESTRIAN SIGNAL FACE (16) (INSTALL ONLY) 20.000 0.000

EACH 0.000 0.00

97.75000 0.000 0.00

614-75216

0210 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 30.000 0.000

EACH 0.000 0.00

126.50000 0.000 0.00

614-75336

0215 *TRAFFIC SIGNAL FACE (12-12-12-12-12) (INSTALL ONLY) 12.000 0.000

EACH 0.000 0.00

172.50000 0.000 0.00

614-75560

0220 *TRAFFIC SIGNAL CONTROLLER AND CABINET (INSTALL ONLY) 2.000 0.000

EACH 0.000 0.00

2,932.50000 0.000 0.00

614-75848
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PCN: 14714-BID ESTIMATE RUN 07/27/2004

PROJECT: SHE M086-041 ESTIMATE NO: 0002 15:21:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PEDESTRIAN PUSH BUTTON (INSTALL ONLY) 20.000 0.000

EACH 0.000 0.00

34.50000 0.000 0.00

614-75860

0230 *FLASHING BEACON 2.000 0.000

EACH 0.000 0.00

1,616.00000 0.000 0.00

614-80000

0235 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (INSTALL
ONLY) 

8.000 0.000

EACH 0.000 0.00

586.50000 0.000 0.00

614-81011

0240 *TRAFFIC SIGNAL PEDESTAL POLE STEEL (INSTALL ONLY) 5.000 0.000

EACH 0.000 0.00

138.00000 0.000 0.00

614-84450

0245 *CONSTRUCTION SURVEYING 1.000 0.700

L S 0.000 0.00

7,680.00000 0.700 5,376.00

625-00000

0250 *MOBILIZATION 1.000 0.488

L S 0.489 20,878.34

42,696.00000 0.977 41,713.99

626-00000

0255 *EPOXY PAVEMENT MARKING 32.000 0.000

GAL 0.000 0.00

80.50000 0.000 0.00

627-00005

0260 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 1,045.000 0.000

LF 0.000 0.00

2.30000 0.000 0.00

627-00025

0265 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(WORD-SYMBOL) 

728.000 0.000

SF 0.000 0.00

13.80000 0.000 0.00

627-30305

0270 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

3,279.000 0.000

SF 0.000 0.00

8.05000 0.000 0.00

627-30330

0275 *FLAGGING 219.500 86.000

HOUR 133.500 3,377.55

25.30000 219.500 5,553.35

630-00000
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PCN: 14714-BID ESTIMATE RUN 07/27/2004

PROJECT: SHE M086-041 ESTIMATE NO: 0002 15:21:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRAFFIC CONTROL INSPECTION 20.000 8.000

DAY 10.000 230.00

23.00000 18.000 414.00

630-00007

0285 *TRAFFIC CONTROL MANAGEMENT 50.000 16.000

DAY 19.000 8,740.00

460.00000 35.000 16,100.00

630-00012

0290 *FLASHING BEACON (PORTABLE) 6.000 0.000

EACH 0.000 0.00

57.50000 0.000 0.00

630-80001

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 30.000 15.000

EACH 0.000 0.00

34.50000 15.000 517.50

630-80341

0300 *DRUM CHANNELIZING DEVICE 110.000 42.500

EACH 12.500 287.50

23.00000 55.000 1,265.00

630-80360

0305 *TRAFFIC CONE 150.000 25.000

EACH 25.000 28.75

1.15000 50.000 57.50

630-80380

0310 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0315 F/A ASPHALT PAVEMENT INCENTIVE 2,117.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0320 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0325 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028
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PCN: 14714-BID ESTIMATE RUN 07/27/2004

PROJECT: SHE M086-041 ESTIMATE NO: 0002 15:21:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A OBTAIN POWER FROM 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074

CAT 0200 $189,191.59 280,820.34CURRENT AMT 511,274.20 $$

PROJECT TOTAL 189,191.59 $ 280,820.34CURRENT AMT 511,274.20 $$


